

Infrastructure Newsletter

Update



Cladding works

Below is a rough reschedule of the drilling works. Further details will hopefully be circulated daily.

W/C 03/02/25 – 10/02/25

- See map below

W/C 10/02/25 – 17/02/25

- Elevation 11 (North), Bracket and Rail install (noise due to drilling)

Mechanical and Electrical works

The mechanical and electrical contractor will be on site from Monday surveying parts of the building. Therefore, they will be looking to gain access to all offices and lab on floors 5-8, starting with levels 7-8.

Level 5 (main entrance – stair replacement)

The second half of the level 5 stair works are almost complete. Please remember to enter/exit through level 4 (swipe access) and not level 5.

