


# Infrastructure Newsletter

## Update



## External Works



## Internal works

Level 8 refurbishment is currently scheduled to be completed by 2<sup>nd</sup> June.

Level 7 refurbishment is currently scheduled to be completed by 16<sup>th</sup> June.

Level 6 Phase 1 works has started. Phase 2 works will start on the 30<sup>th</sup> June and will cover JA600, JA601, JA602, JA602a and JA603. JA608 laser table and equipment has been moved to RW309.

Level 5 Phase 1 works which consists of the teaching rooms has started and will be completed for the 13<sup>th</sup> June for the conference which runs between 23<sup>rd</sup> – 27<sup>th</sup> June. Phase 2 consists of all level 5 rooms which will start at the same time as Level 6 Phase 2 – 30<sup>th</sup> June. The Electronics Workshop works will start on the 5<sup>th</sup> May but it will remain open for business during the works. Most of the works will be at night or weekends.

### Room relocation

Head of Department has moved to JA210

Reception/deliveries has moved to JA409

IT Support and the photocopiers have moved to JA413

My office (Technical Support and Safety Manager) has moved to JA600

The following rooms are available for hot desking,

- JA512 and level 4 teaching labs

Proposed room for Vivas or marking, JA208 which is bookable through ULab (see Admin)