

Infrastructure Newsletter

Update



Cladding works

Below is a rough reschedule of the drilling works for this week. Daily updates will continue from Thursday.

- See map below

W/C 17/02/25 – 24/02/25

- Elevation 6&7 (North Tower), Bracket and Rail install (Mon-Fri)
- Elevation 11 (North), Drilling (noise due to drilling) (Mon-Thurs)
- Elevation 11 (North), Bracket and Rail install (Tues-Fri)
- Elevation 12 (West), Bracket and Rail install (Mon-Wed)
- Elevation (South Tower), Scaffolding (Mon-Fri)
- Elevation 24, New air conditioning pipework for units that service JA111a and JA114. The units will be relocated to elevation 24. Date of disconnection to be agreed.

